



Action Item Status

December 2001 Walker
COE Program Manager
7 December 2001



Action Item Status

- **AOG-0106-01 - Develop SRS requirements and list of candidate COTS for process management, including graceful shutdown. (RTAG, Admin TWG)**
 - **Early investigation into COTS: generally require large, expensive infrastructures**
 - **Per discussion at September AOG, action expanded to include candidate GOTS as well as COTS**
 - **Early investigation into ASAS GOTS solution**
 - **Realtime COE funding (or lack thereof) will determine how far this goes**
 - **Remains OPEN**



Action Item Status

- **AOG-0106-04 - NIMA and DISA will coordinate with Services and Agencies via MCG&I TWG and pertinent PMs to 1) identify which draft JMV APIs to accept and retain in the COE for 4.x life-cycle support, and 2) determine which programs are interested in the C/JMTK Translation Layer and what APIs it should include. (NIMA, DISA)**
 - **Remains OPEN - due within two months following C/JMTK contract award**
 - **Good response to survey; 500 APIs identified**



Action Item Status

- **AOG-0106-05 - Provide guidance to programs on making objects XIS-aware (SEWG, DISA)**
 - Remains OPEN
 - SEWG, COP/Viz TWG: Premature to require all objects to be XIS-aware
 - Expect draft of guidance as part of XIS's PGRM
- **AOG-0107-01 - Determine ROM cost for acquiring support contracts for unsupported OSes (COE Chief Engineer)**
 - Remains OPEN
 - In response to customer requests, Windows NT COE baselines will be supported beyond NT end-of-life



Action Item Status

- **AOG-0107-04 - Make recommendation to AOG for additional APM APIs (SEWG, Kernel TWG)**
 - Remains OPEN
 - Kernel TWG postponed until after SRS is completed. No date planned.
 - Will be discussed as part of "Tiger Team."
- **AOG-0107-05 - Distribute letter to AOG with COE position on COTS license responsibility (COE Chief Engineer)**
 - Remains OPEN
 - When computer issues are resolved, action may be closed at next AOG



Action Item Status

- **AOG-0107-06 - Clarify license considerations (e.g., enterprise license available) in COE product spreadsheet (COE Program Manager)**
 - Remains OPEN
- **AOG-0107-10 - When it becomes available, distribute letter that clarifies DoD position on 128-bit encryption (COE Chief Engineer)**
 - In progress, per Terry Ramey of DISA FMS office
 - Remains OPEN



Action Item Status

- **AOG-0109-02 - Brief ICSF Maintenance Strategy at October AOG (COE Chief Engineer)**
 - Closed, per Dec ICSF Maintenance Strategy briefing
- **AOG-0109-04 - Identify candidates for Web COP expert group (AOG members) within two weeks**
 - Successful kickoff meeting for Web COP Expert Group held 14 Dec 2001 at Eagle facility. Very good representation from across the AOG.
 - Recommend closure per initial Web COP Expert Group meeting



Action Item Status

- **AOG-0109-05 - Brief Active Directory issues at October AOG (COE Chief Engineer, NTAG)**
 - Closed, per Dec briefing, Active Directory, Part 3
- **AOG-0109-06 - Respond to proposal that COE support only two versions of each Kernel reference implementation (AOG Members)**
 - Closed -- limit of two versions was not acceptable to CRCB
 - AOG members are to provide fielding timelines for their new operating system needs



Action Item Status

- **AOG-0110-01 - Provide feedback on the issue of the same version of Java possibly having different content on different platforms. Address both the specific case of 1.3.1_01 and the more general problem. (AOG members)**
 - Closed, based on Dec JRE Platform Consistency briefing
- **AOG-0110-03 - Provide the AOG mailing list with a POC for obtaining the GIG documentation CD. (Valorie Johnson)**
 - Closed, POC information to AOG Executive Session distribution list 6 Dec 2001



Action Item Status

- **AOG-0110-04 - If possible, obtain a copy of the Air Force's Win2K business case analysis once it is approved and make it available to the AOG reps. (Jay Scarano)**
 - **Remains OPEN**
 - **Business case analysis was not available as of 12/5/01**



Action Item Status

- **AOG-0110-06 - Provide your Service soft realtime requirements to Maj Lynda Myers. (AOG Members)**
 - Closed
- **AOG-0110-07 - Collect feedback from the AOG reps on the TWG proposal and include it in your TWG analysis. (Jay Scarano)**
 - Closed, per update briefing to be discussed at Dec TWG Chairs meeting



Action Item Status

- **AOG-0110-10 - Per Navy/SEWG request, provide updated status on ICSF support for late bindings/symbolic groups. (Bobby Myers)**
 - **Remains OPEN - The Tiger Team will address this action item and report resolution to the AOG.**
- **AOG-0111-02 - What are Service plans (including timetable) for moving COE-based systems to an IPv6 infrastructure? (AOG Members)**
 - **Remains OPEN**
 - **Answer due at Dec AOG meeting; COE office will schedule IPv6 status briefing for the Jan AOG**



Action Item Status

- **AOG-0111-03 - AF to provide multi-processor machine to COE office for kernel testing. (Capt Don Hunt)**
 - **Remains OPEN**
 - **Julie Mintz will work with Capt Hunt on transfer of this machine from AF to DISA**



New Action Item

- **AOG-0112-01 - Provide staff and optionally applications to participate in Tiger Team. Provide inputs by April AOG. (AOG Members)**
 - **Validate the behavior of applications/help improve integration processes.**
 - **Provide COP-related mission applications and/or on-site support.**
 - **Provide the contact information to Ms. Julie Mintz or Mr. Rob Walker.**



New Action Item

- **AOG-0112-02 - Send all members a copy of the Tiger Team management plan after it is coordinated internally. (COE Engineering).**
 - Provide when ready, no later than January AOG.
- **AOG-0112-03 - Articulate the price point issues and licensing requirements for the IDM products, identifying any recurring costs. (IDM Program Office).**
 - Provide when ready.



New Action Item

- **AOG-0112-04 - Provide a concept of operations for maintaining IDM catalogs and evolving software. (IDM Program Office).**
 - Provide when ready.



New Action Item

- **AOG-0112-05 - Review the IDM briefing, cost information, and CONOPS and determine whether you are interested in pursuing bringing the IDM components into the COE. (AOG Members).**
 - **Provide thirty days after receipt of inputs.**
 - **Which IDM components, if any, are of interest as COE components?**
 - **Which IDM components, if any, are of interest as mission applications?**



New Action Item

- **AOG0112-06 - Review the SSTWG topic list and provide feedback to John Whittenton and Steve Fager by 21 December 2001. (AOG Members)**



New Action Item

- **AOG0112-07 - Provide feedback on the compliance checking direction (ACAT) by the January AOG. (AOG Members).**
 - **Is an automated compliance-checking tool necessary or are published algorithms adequate?**
 - **Would you support a group that defined a standard interpretation of the algorithms' output?**
Assuming that a tool would not be available for a long time, do you still support its development?
 - **The algorithms are on the JPL ftp site under `pub/incoming/DISA4xCompliance_Procedures`.**
 - **Contact Steve Cornio at cornios@ncr.disa.mil if you need assistance accessing them.**

